

Squad Hunza

Sortdesk — Week 4 Report

Comeback Pakistan — Cohort 1 Product Challenge

Prepared by: Misbah, on behalf of Squad Hunza

1. Summary

This week the team moved from planning into execution. Jira is fully set up with all epics and tasks broken down and assigned across the squad. Epic 0 (environment setup, repository, credentials) is complete, and Epic 2 (Gmail ingestion) is done as well. Epic 1 (authentication and onboarding) is in progress. The Git workflow, branching strategy, and CI/CD pipeline are all configured and tested, so every developer now has a clean, working path to contribute code without stepping on each other.

2. Development Setup

- Each team member creates an individual environment (.env) file with personal tokens; these files are never committed to GitHub.
- Repository cloned from GitHub; all dependencies installed from requirements.txt.
- Each developer creates a local virtual environment before starting work.
- Developers pull the latest code from the development branch before starting any new task.
- Huzaifa is sharing the Supabase URL and access token with the team.
- Each developer is creating an individual Groq API key for development.

3. Git Workflow and Branching Strategy

- Main branch is reserved for production-ready code only.
- Development branch is the integration point for all team contributions.
- Each developer works on feature branches scoped to their assigned epic.
- Completed and locally tested work is merged into the development branch.
- All team members have direct repository access, so no forking is required.
- Local backup copies of work are kept in a separate folder as a safety measure.
- Incorrect commits can be reverted using Git's rollback functionality.

4. Task Organization and Epics

Tasks have been divided into independent epics to prevent conflicts between developers working in parallel:

- Dev 1 — Backend and Gmail authorization setup
- Dev 2 — Assigned epic work (per Jira board)
- Dev 3 — Frontend development
- Dev 4 — Celery and Redis setup, infrastructure and deployment configuration


Developers can complete their assigned epics in any order. Some epics carry dependencies across developers, which require direct coordination when they come up.

5. Epic Completion Status

Epic	Description	Status
Epic 0	Setup — repo, environment, credentials	Done
Epic 1	Auth & Onboarding (Gmail OAuth, registration, onboarding wizard)	In Progress
Epic 2	Ingest — Gmail push notifications, email fetch & storage	Done
Epic 5	Draft Reply Generation & Approval Workflow	To Do
Epic 6	Needs Attention Queue	To Do
Epic 7	RAG Chat Assistant	To Do
Epic 8	Full Pipeline Orchestration	To Do
Epic 9	Dashboard & Analytics	To Do
Epic 10	Settings & Configuration	To Do

6. Jira Board

All 50 work items are logged in Jira, broken down by epic and task, with owners, priority, and status tracked for each. Screenshot below.



Work	Assignee	Reporter	Priority	Status	Resolution	Created
SHS-12	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-13	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-14	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-15	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-16	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-17	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-18	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-19	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-20	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-21	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-22	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-23	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-24	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-25	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-26	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-27	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-28	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-29	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-30	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-31	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-32	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-33	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-34	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-35	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-36	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-37	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-38	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-39	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-40	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-41	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-42	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-43	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-44	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-45	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-46	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-47	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-48	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-49	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM
SHS-50	Unassigned	Huzafa Imran	Medium	To Do	Unresolved	Jul 17, 2026, 3:00 AM

7. CI/CD and Testing

- GitHub CI/CD pipeline configured and tested for pull requests.
- Example/placeholder code inserted in template files to prevent pipeline errors on empty modules.
- Pull requests are automatically tested before they can be merged into development.

8. Project Timeline

Target is to complete core development work by next week, leaving roughly two weeks after that for final adjustments, integration, and testing. Mentor review and testing is scheduled once development work is complete.

9. Action Items

Owner	Action Item
Huzaifa	Share Supabase URL and access token with team members
Each developer	Create individual Groq API keys for the development phase
Huzaifa	Share epic and task breakdown documentation with the team
Huzaifa	Share GitHub commands guide for initial repository setup
Mahnoor	Share GitHub commands documentation with the team
Huzaifa	Mark Epic 0 as Done in Jira
Huzaifa	Update Epic 2 to Done and Epic 1 to In Progress in Jira
All members	Provide daily work summaries to Huzaifa

10. Next Steps

- Move Epic 1 (Auth & Onboarding) to Done and pick up the next assigned epics.
- Continue daily work summaries to Huzaifa for coordination.
- Keep Jira statuses updated in real time as epics progress.
- Prepare for mentor review once core development is complete.