

Squad Hunza

Week 6 Report - Sortdesk

Submitted by: Misbah

Project: Sortdesk - AI-powered Gmail agent for HR recruiters

Reporting period: Week 6

1. Summary

Week 6 focused on completing and deploying both sides of the stack. All epics planned for this phase have been completed across backend, frontend, AI pipeline, and infrastructure. The backend is live on Render and the frontend is live on Vercel, with a clean separation between the two deployments. Below is the epic and ticket level breakdown of what each team member owned and delivered.

2. Epic and Ticket Breakdown by Developer

Dev 1 - Mahnoor (Backend + Gmail Integration)

Epic 0: Infrastructure Setup

- SETUP-02: Gmail OAuth integration
- SETUP-03: Groq API rate limiting

Epic 1: User Auth & Onboarding (Backend)

- AUTH-01: User registration and login
- AUTH-02: Onboarding wizard backend

Epic 2: Email Ingestion Pipeline

- INGEST-01: Gmail push notification listener
- INGEST-02: Email fetch and storage
- INGEST-03: Multi user isolation

Epic 5: Draft Reply (Backend)

- DRAFT-03: Send approved draft via Gmail API
- DRAFT-04: Correction logging endpoints

Epic 6: Needs Attention Queue (Backend)

- QUEUE-02: Queue backend endpoints

Epic 8: Pipeline Orchestration (Backend Wiring)

- PIPE-01: Celery worker pipeline wiring
- PIPE-02: Error handling and retry
- PIPE-03: Performance monitoring

Dev 2 - Huzaifa (Backend AI / RAG Systems)

Epic 0: Infrastructure Setup

- Supabase database schema design for the entire team
- Environment variables and secrets management
- GitHub Actions CI/CD pipeline setup
- Groq API configuration with retry and rate limiting logic

Epic 3: AI Classification Engine

- Email classifier built across 10 HR-specific categories
- Priority detection (High / Medium / Low) handled in the same LLM call

- Suggested next action mapping per category
- Duplicate question detector using pgvector similarity search

Epic 4: Resume & Candidate Extraction

- Gmail attachment downloader
- Supabase Storage integration for resume files
- AI candidate info extractor (name, email, role, skills)
- Searchable candidate library using embeddings

Epic 5: Draft Reply Generation (AI Logic)

- AI draft reply generator using category and priority context
- HR-triggered draft generation (not automatic)
- Drafts saved to database with pending status

Epic 6: Needs Attention Queue (Trigger Logic)

- Trigger rule evaluator for urgent emails
- Flags interviews, offer responses, multiple follow-ups, and high priority emails

Epic 7: RAG Chat Assistant

- Email embedding pipeline using pgvector
- Intent router distinguishing structured vs semantic questions
- Semantic search using vector similarity
- Chat engine powered by Groq for natural language answers

Epic 8: Pipeline Orchestration (Core Pipeline)

- Celery worker built with Upstash Redis
- Full AI pipeline wired as background tasks
- Gmail watch renewal added to Celery beat schedule
- Async/sync task execution handled correctly

Dev 3 - Saman (Frontend)

Epic 1: User Auth & Onboarding (UI)

- AUTH-01: Login and registration pages
- AUTH-02: Onboarding wizard UI

Epic 9: Dashboard & Analytics

- DASH-01: Summary cards
- DASH-02: Email volume chart
- DASH-03: Needs attention panel

Epic 2: Email Ingestion (UI)

- Inbox list page
- Email detail page

Epic 5: Draft Reply (UI)

- DRAFT-02: Draft review interface
- Draft approval queue page

Epic 4: Candidate Library (UI)

- CAND-03: Candidate library page
- Resume viewer

Epic 7: RAG Chat (UI)

- RAG-04: Chat assistant UI

Epic 10: Settings

- SET-01: Category management page

- SET-02: Job role management page
- SET-03: Gmail connection management
- SET-04: Reply preferences page

Dev 4 - Misbah (DevOps + Infrastructure)

Epic 0: Infrastructure Setup

- SETUP-01: Environment configuration
- SETUP-06: CI/CD pipeline
- SETUP-07: Logging and monitoring (UptimeRobot)

Epic 8: Pipeline Orchestration (Deployment)

- PIPE-01: Celery + Redis setup
- Render deployment (backend)
- Vercel deployment (frontend)
- UptimeRobot configuration
- Docker (planned, if added later)

3. Deployment

Both stacks are fully deployed with a clean separation between them: the backend is live on Render and the frontend is live on Vercel. Live URLs are active for both deployments.

4. Pending for Next Week

- Full end-to-end testing of the login, inbox, and draft approval flow against live backend data
- Confirming Supabase redirect URLs are correctly set to the live Vercel domain
- Verifying all frontend API calls resolve correctly against the live Render backend

5. Team Contribution

All four squad members contributed to this week's work, with commit history reflecting individual ownership across backend, frontend, AI pipeline, and infrastructure tasks.