

# Squad Hunza — Sortdesk

## Week 7 Progress Report

---

### Focus

Testing, debugging, and stabilization of the deployed pipeline. No new features were introduced this week; the sprint was dedicated to hardening the existing build ahead of user testing.

### Summary

The team ran testing across the deployed Gmail pipeline, identified environment configuration issues affecting deployment stability, and resolved four bugs affecting core functionality: webhook handling, draft generation, session management, and activity logging.

### Deployment Issues

Encountered inconsistent environment variables across deployment environments (Render and Vercel), which caused instability during testing. Root cause was identified and the configuration has been corrected.

### Bugs Fixed

| Area               | Issue                                         | Status                  |
|--------------------|-----------------------------------------------|-------------------------|
| Webhook            | Gmail push notification handling was unstable | Resolved and stabilized |
| Draft Generation   | Endpoint configuration was incorrect          | Corrected               |
| Session Management | Data was not persisting correctly             | Fixed                   |
| Activity Log       | Was not functioning as expected               | Now working as expected |

### Status

The core pipeline is stabilizing. All four issues identified this sprint have been resolved, and deployment configuration is now consistent across environments.